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Exhibit 300: Capital Asset Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview & Summary Information

Date Investment First Submitted: 2009-06-30

Date of Last Change to Activities: 2012-08-11
Investment Auto Submission Date: 2012-02-16
Date of Last Investment Detail Update: 2012-06-12
Date of Last Exhibit 300A Update: 2012-06-12
Date of Last Revision: 2012-08-11

Agency: 012 - Department of Labor Bureau: 25 - Departmental Management
Investment Part Code: 01

Investment Category: 00 - Agency Investments

1. Name of this Investment: OASAM - Departmental E-Business Suite (DEBS)

2. Unique Investment Identifier (Ull): 012-000002575

Section B: Investment Detail

1. Provide a brief summary of the investment, including a brief description of the related
benefit to the mission delivery and management support areas, and the primary
beneficiary(ies) of the investment. Include an explanation of any dependencies
between this investment and other investments.

The Departmental E-Business System (DEBS), an integrated budget environment (IBE),
supports DOL's Strategic Plan and all outcome goals and strategies by enabling DOL
agencies to formulate budget requests to the President and Congress. DEBS blends a set of
Commercial/Government off-the-Shelf (C/GOTS) solutions to optimize budget formulation
lifecycle resources for the Department of Labor (DOL) and client agencies. The tools and
techniques associated with DEBS permit users to track, report and analyze budget and
performance data within agency and across DOL for greater transparency. The solution,
available on the internet, automates the budget formulation and publication process through
easy-to-use technology. DEBS is designed to enable and empower the budget community to
seamlessly produce budget submissions, respond to stakeholder inquiries and analyze
budget against plan. DEBS alleviates the laborious efforts associated with producing multiple
budget submissions on cuff records, disparate worksheets and non-uniform templates. As
the system of budet formulation for all DOL agencies, DEBS is preparing to support external
Federal agencies under the concept of Shared Services Provider (SSP) as recognized by the
Budget Formulation and Execution Line of Business (BFELoB). DEBS will capitalize on the
automated budget submission process and integrate and interoperate with internal/external
systems thereby helping the Department recover sunk costs. This framework is already
capable of serving external federal agencies and will be improved upon to support a SSP
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model. During FY12 DEBS will continue O&M related to EA and IT Security and provide
monthly updates as per CPIC guidelines.

2. How does this investment close in part or in whole any identified performance gap in
support of the mission delivery and management support areas? Include an
assessment of the program impact if this investment isn't fully funded.

In FY12 DEBS will address the following performance gaps: Inconsistent, non-repeatable
budget formulation process - Manual, repetitive and time intensive budget formulation process
resulting in delinquent, inconsistent, error-prone budget submissions to OMB and Congress.
Inefficiencies in budget formulation - The existing budget formulation process contains
inefficiencies due to semi-manual process associated with recording budget details in multiple
disparate MS Excel and Word files located on shared drives. Lack of resource availability for
budget analysis, customer service and reporting DOL's legacy, manual budgeting process is
resource intensive and causes a lack of resource availability for budget analysis, customer
service and reporting. Budget process standardization and automation is necessary to make
resources available for customer service and analysis. Lack of centralized and secure
database - The lack of centralized and secure database, complemented by a collaborative,
workflow-driven, user-friendly automated interface, diminishes collaboration on budget and
planning matters which impacts the continuity of operations across DOL. Inconsistent
definition and organization of budget data entities - DOL is not consistent, across its
Agencies, in its definition and organization of budget data entities. This inconsistency results
in internal inefficiencies in budget formulation, consolidation and analysis; and it creates
difficulty in aligning the budget with strategic goals. DME funding for CY12 is required to
deliver three major modules. First, near real time interoperability with DOL s accounting and
financial management system (New Core Financial Management System - NCFMS), MAX,
DOL's electronic solution for accessing core personnel information - Webpars, and DOL's
timesheet system for federal employees - People time. Second, it will also address user
interface reporting requirements for workflow, apportionment tracking and appropriation
language review by and between OMB and DOL. Third, performance and productivity
reporting by conversion from an Access database to DEBS; dashboard access and
personalization for agency budget, performance and financial personnel.

3. Provide alist of this investment's accomplishments in the prior year (PY), including
projects or useful components/project segments completed, new functionality added,
or operational efficiency achieved.

In FY2011, 19 DOL agencies used DEBS to prepare and submit the FY13 Departmental and
OMB Budgets, and the FY12 Congressional Budget Justification. A total of 27 DOL
appropriation accounts conducted budget activities in DEBS. In FY11 the percentage of
Agency Budget Offices using DEBS was 100% with 19 agencies using it to integrate Budget
Formulation and Exhibit 300 Submission. No Budgets required Re-work resulting in a score of
92% in Accurate and Timely Budget and Performance data, and 80% Collaborative Budget
Formulation experiences. DEBS was successful in maintaining Stakeholder Satisfaction of
90% and Agency Budget Professionals Job Satisfaction of 82%. DEBS achieved a net benefit
over cost associated with the Integrated Budget Environment of 50%.

4. Provide alist of planned accomplishments for current year (CY) and budget year (BY).
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The following accomplishments are planned using $2 million of FY11 carry-over funds plus
$0.830 million of FY12 funds. - Conduct technical requirements gathering, develop a
four-appropriation account prototype that delivers budget, performance, financial and full time
equivalent information to senior Departmental and Agency leadership via a dashboard
reporting interface that capitalizes on the existing investment already in production; -
Integration and/or interoperability of data sources that will feed information to the
user-configurable portals to include, but not limited to: performance, financial information,
budget authority and FTEs - DEBS technical platform will be improved to support increased
end user demand while improving customer service and satisfaction - Due diligence was
applied during the assessment of this investment opportunity and the federally managed
change control board examined alternatives based on known requirements and concluded
that extending DEBS was the prevailing alternative given its adoption rate and proven rate of
return to the organization. Deploy Stage 5 DEBS 4.0 to deliver budget and performance
integration to the desktops of senior Department and Agency leadership through dashboard
reporting. In FY12, Stage 5a DEBS 4.0 Operating Plan Automation will be completed through:
- A enterprise rollout to twenty seven appropriation accounts across DOL - Re-architect key
functionality related to the dashboard prototype based on lessons learned - Reporting and
analytics may also include the use of TM1 for increased data capture performance and data
management migration services - Renewal of the Authorization to Operate (ATO) and related
certification and accreditation and/or assessment and authorization processes - Maintain or
exceed Agency budget professional s job satisfaction at 82% and stakeholder satisfaction at
90%, keep agency budget offices using DEBS at 100%. Also increase the number of
agencies integrating budget formulation and exhibit 300 submissions at 27, number of
budgets requiring re-work will remain at 0. There is no DME funding for BY 2013 however
DEBS Dashboard will be operational, thus providing additional value especially in the area of
leadership reporting during operations throughout BY 2013. The Dashboard will provide the
means to closely monitor data and outcomes, enabling end users and key stakeholders to
see at-a-glance progress of operations across agencies.

5. Provide the date of the Charter establishing the required Integrated Program Team
(IPT) for this investment. An IPT must always include, but is not limited to: a qualified
fully-dedicated IT program manager, a contract specialist, an information technology
specialist, a security specialist and a business process owner before OMB will approve
this program investment budget. IT Program Manager, Business Process Owner and
Contract Specialist must be Government Employees.

2005-03-14
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Section C: Summary of Funding (Budget Authority for Capital Assets)

Sub-Total DME (Including Govt. FTE):

Sub-Total O & M Costs (Including Govt.
FTE):

Total Cost (Including Govt. FTE):
Total Govt. FTE costs:

$7.2
$0.0
$9.6
$2.0
$1.8
$3.8

$13.4
$1.8
14

Table I.C.1 Summary of Funding
PY

2011

$0.2
$2.1
$0.0
$2.3
$0.4
$0.4
$0.8

$3.1
$0.4
3

$2.0

186.00%

$0.0
$1.7
$0.3
$2.0
$0.4
$0.4
$0.8

$2.8
$0.7

$2.0

241.00%

$0.0
$0.0
$0.0

$0.4
$0.4
$0.8

$0.8
$0.4
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2. If the funding levels have changed from the FY 2012 President's Budget request for
PY or CY, briefly explain those changes:

FY11 funding was increased to develop a Dashboard to support Deputy Secretary s vision of an
integrated budgeting environment that reports budgetary, performance, financial and FTE
information. This increased funding of 2 million dollars for Dashboard development will be spent
in CY 2012. DEBS will have enhanced features implemented during CY 2012, thus providing
additional value especially in the area of leadership reporting.
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Section D: Acquisition/Contract Strategy (All Capital Assets)

Table I.D.1 Contracts and Acquisition Strategy

Contract Type | EVM Required | Contracting Procurement Indefinite Solicitation ID Ultimate Effective Date Actual or
Agency ID Instrument Delivery Contract Value Expected
Identifier (PIID) Vehicle ($M) End Date
(IDV)
Reference ID
Awarded DOLB10963112
1
Awarded DOLB10963124
2

2. If earned value is not required or will not be a contract requirement for any of the contracts or task orders above, explain why:
NA - Earned Value is required for this investment
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Exhibit 300B: Performance Measurement Report

Section A: General Information

Date of Last Change to Activities: 2012-08-11

Section B: Project Execution Data

2575010000 Procurement
2575020000 Requirements
2575030000 Technical Improvements
2575040000 Prototype & Integration |
2575050000 Prototype & Integration Il
2575060000 Departmental Deployment
2575070000 Security
2575080000 Training
2575090000 Documentation
2575100000 Agency Deployment
2575110000 Managed Services

Table 11.B.1 Projects

Software Federal Procurement.

Project Management &
Governance.

Infrastructure Improvements.
Interoperability.
Performance Integration.

Decision Support Service
Framework.

Security.
Training.
Documentation.
Agency Custom Dashboards.

Managed Services.

Activity Summary

Roll-up of Information Provided in Lowest Level Child Activities
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Activity Summary

Roll-up of Information Provided in Lowest Level Child Activities

Project ID Total Cost of Project] End Point Schedule | End Point Schedule Cost Variance Cost Variance Total Planned Cost Count of

Activities Variance Variance (%) (M) (%) (M) Activities
($M) (in days)

] | M) fnazys) ¢ ... J+..B ] | | |
2575010000 Procurement
2575020000 Requirements
2575030000 Technical

Improvements

2575040000 Prototype &

Integration |
2575050000 Prototype &

Integration I
2575060000 Departmental

Deployment
2575070000 Security
2575080000 Training
2575090000 Documentation
2575100000 Agency Deployment
2575110000 Managed Services

Key Deliverables

Project Name Activity Name Description Planned Completion Projected Actual Completion Duration Schedule Variance | Schedule Variance
Date Completion Date Date (in days) (CEVED) (%)

2575010000 DME - Procurement - Software Review and 2011-09-30 2011-09-30 2011-09-30 0.00%
Federal Software Selection, and Server
Procurement Upgrades
2575020000 DME - Requirement  Document and Lock 2011-12-30 2011-12-30 2011-12-30 88 0 0.00%
Development - RTM All Final
and FRD Requirements in

Requirement
Development Matrix
and Functional
Requirements
Document

2575030000 DME - Technical Purchase technology 2012-02-29 2012-02-29 2012-02-29 57 0 0.00%
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2575040000

2575050000

2575060000

2575070000

2575080000

Improvements -
Infrastructure
Improvements

DME - Prototype &
Integration - i
Interoperability

DME - Prototype &
Integration -
Performance

Integration

DME - Departmental
Deployment -
Decision Support
Service Framework

DME - Security - ATO

DME - Training - User
Training

assets, COTS
software and
intellectual property.

Develop
nteroperability to with
New Core Financial
Management System
(NCFMS), MAX,
Webpars and People
time; user interface
reporting
requirements for
workflow,
apportionment
tracking and
appropriation
language review by
and between OMB
and DOL.

Develop performance
and productivity
reporting conversion
from Access to DEBS;
dashboard access
and personalization
for agency budget,
performance and
financial personnel.

Roll out the
Dashboard to the
departmental
resources

Prepare and submit
the necessary
documents for the
Authority to Operate
the new functionality

Preliminary training
will be defined and
documented and test
cases assigned and
executed for each

Key Deliverables

2012-06-29 2012-06-29 2012-06-29
2012-06-29 2012-06-29 2012-06-29
2012-09-28 2012-09-28
2012-09-28 2012-09-28
2012-09-28 2012-09-28

178

178

88

179

88

0.00%

0.00%

0.00%

0.00%

0.00%
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Key Deliverables

Project Name Activity Name Description Planned Completion Projected Actual Completion Duration Schedule Variance | Schedule Variance
Date Completion Date Date (ICEVS)) (MICEVED) (%)

2575090000 DME - Documentation
- User Manual, Desk
Level Procedures,
Quick Reference
Guide

requirement identified

which will include but
is not limited to near
real time

interoperability across

systems, user
interface reporting
requirements for
workflow,
apportionment
tracking and
appropriation
language review by
and between OMB
and DOL; and
performance and
productivity reporting
conversion from
Access to DEBS;
dashboard access
and personalization
for agency budget,
performance and
financial personnel.

Develop Training 2012-09-28 2012-09-28
Manuals, Desk Level
Procedures, Conduct

End User Training

88

0.00%
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Section C: Operational Data

Agency Budget
Professionals Job
Satisfaction.

Stakeholder
Satisfaction.

Percentage of Agency
Budget Offices Using
DEBS.

Number of agencies
Integrating Budget
Formulation & Exhibit
300 Submissions.

Number of Budgets
Requiring Re-Work.

Cost Benefits
Associated with
Integrated Budget
Environment.

Percentage of
Collaborative Budget
Formulation
Experiences.

Accurate and Timely
Budget &
Performance Data.

Timely Deployment of
Patches and/or
Security Fixes.

%

%

%

%

%

%

Customer Results -
Customer Benefit

Customer Results -
Service Quality

Mission and Business
Results - Support
Delivery of Services

Mission and Business
Results - Support
Delivery of Services

Process and Activities
- Cycle Time and
Timeliness

Process and Activities
- Financial

Technology -
Efficiency

Technology - Quality
Assurance

Technology -
Reliability and
Availability

Over target

Over target

Over target

Over target

Over target

Over target

Over target

Over target

Over target

Table II.C.1 Performance Metrics

75.000000

50.000000

0.000000

0.000000

12.000000

0.000000

5.000000

66.000000

70.000000

82.000000

90.000000

100.000000

12.000000

0.000000

50.000000

80.000000

92.000000

75.000000

75.000000

82.000000

90.000000

100.000000

12.000000

0.000000

50.000000

80.000000

92.000000

80.000000

Semi-Annual

Semi-Annual

Semi-Annual

Semi-Annual

Semi-Annual

Semi-Annual

Semi-Annual

Semi-Annual

Monthly
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